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ESTIMATE RUN 07/13/2005

ESTIMATE SUMMARY 10:34:13
CONTID: C15077 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 15077-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.5 DAYS TIME ALLOW: 40 WORK DAYS
I-70 CULVERT REPAIRS Ph II PERCENT TIME: 83.75 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: C 0702-253
I-70 CULVERT REPAIRS Ph II
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD EAGLE
SUMMIT
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 11/12/2004
5380 TENNYSON STREET UNIT B DATE LET 10/14/2004 DATE WORK BEGAN 11/12/2004
DATE AWARDED 10/25/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 11/12/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 183,698.69 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 221,705.00 NON-PARTICIPATING 146,265.35 10,775.00
PERCENT COMPLETE: 79.62% TOTAL EARNINGS 146,265.35 10,775.00
FUNDS AVAILABLE: $ 37,433.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 146,265.35 10,775.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,325.58 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 142,939.77 10,775.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 142,939.77 10,775.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,775.00
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PCN: 15077-BID ESTIMATE RUN 07/13/2005
PROJECT: C 0702-253 ESTIMATE NO: 0006 10:34:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 208-00011 EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0055 208-00020 SILT FENCE 180.000 80.000
LF 100.000 140.00
1.40000 180.000 252.00
0060 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
450.00000 1.000 450.00
0070 210-00015 RESET END SECTION 1.000 0.000
EACH 1.000 400.00
400.00000 1.000 400.00
0075 212-00006 *SEEDING (NATIVE) 1.090 0.700
ACRE 0.390 1,482.00
3,800.00000 1.090 4,142.00
0080 213-00002 *MULCHING (WEED FREE HAY) 0.990 0.600
ACRE 0.390 975.00
2,500.00000 0.990 2,475.00
0085 213-00061 *MULCH TACKIFIER 164.000 105.000
1B 59.000 826.00
14.00000 164.000 2,296.00
0086 212-00047 SOIL PREPARATION (SPECIAL) CO NO. 003 / MCR NO. 1 1.090 0.700
ACRE 0.390 1,092.00
2,800.00000 1.090 3,052.00
0090 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 400.000 400.000
SY 0.000 0.00
2.50000 400.000 1,000.00
0095 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 55.000 55.000
sy 0.000 0.00

4.00000 55.000 220.00
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PCN: 15077-BID ESTIMATE RUN 07/13/2005
PROJECT: C 0702-253 ESTIMATE NO: 0006 10:34:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 506-00209 RIPRAP (9 INCH) 23.000 13.000
cy 0.000 0.00
120.00000 13.000 1,560.00
0101 507-00350 GR RIPRAP S AND D PAVE CMO NO. 002 ADDED ITEM FOR 46.000 46.000
EMBANKMENT PROTECTION AT MP 116
cY 0.000 0.00
354.41000 46.000 16,302.86
0102 506-00218 RIPRAP (18 INCH) ADDED ITEM RIPRAP 18-INCH CO 004 / 13.000 0.000
MCR 2
cy 0.000 0.00
145.00000 0.000 0.00
0105 601-01000 CONCRETE CLASS B 0.000 0.000
cY 0.000 0.00
2,500.00000 0.000 0.00
0110 602-00000 REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0115 603-00072 *CULVERT LINING (72 INCH) 0.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0120 603-10360 36 INCH CORRUGATED STEEL PIPE 20.000 20.000
LF 0.000 0.00
255.00000 20.000 5,100.00
0121 603-10360 36 IN CSP CMO NO. 002 ADDED ITEM FOR 36 INCH CSP AT MP 23.000 23.000
191
LF 0.000 0.00
416.21000 23.000 9,572.83
0125 607-11525 FENCE (PLASTIC) 300.000 100.000
LF 0.000 0.00
2.00000 100.000 200.00
0130 626-00000 *MOBILIZATION 1.000 0.499
LS 0.000 0.00
37,000.00000 0.499 18,463.00
0135 630-00000 *FLAGGING 100.000 60.000
HOUR 0.000 0.00

24.00000 60.000 1,440.00
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PCN: 15077-BID ESTIMATE RUN 07/13/2005
PROJECT: C 0702-253 ESTIMATE NO: 0006 10:34:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 10.000
DAY 0.000 0.00
120.00000 10.000 1,200.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 29.000 23.000
DAY 6.000 3,600.00
600.00000 29.000 17,400.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 8.500
EACH 0.000 0.00
72.00000 8.500 612.00
0160 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 1.500
EACH 0.000 0.00
84.00000 1.500 126.00
0165 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
480.00000 0.000 0.00
0170 630-80359 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
DAY 0.000 0.00
60.00000 0.000 0.00
0175 630-80360 *DRUM CHANNELIZING DEVICE 24.000 12.000
EACH 0.000 0.00
60.00000 12.000 720.00
0180 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 100.000
LF 0.000 0.00
25.00000 100.000 2,500.00
0185 630-80380 *TRAFFIC CONE 75.000 37.500
EACH 0.000 0.00
6.00000 37.500 225.00
0190 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00

4,200.00000 0.000 0.00
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PCN: 15077-BID ESTIMATE RUN 07/13/2005
PROJECT: C 0702-253 ESTIMATE NO: 0006 10:34:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70034 F/A REPAIR CULVERT PIPE 10,000.000 8,260.070
F A 0.000 0.00
1.00000 8,260.070 8,260.07
0215 700-70035 F/A ACCESS CONSTRUCTION 18,000.000 17,671.590
FA 0.000 0.00
1.00000 17,671.590 17,671.59
0220 700-70380 F/A EROSION CONTROL 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 183,698.69 S 10,775.00$ 146,265.35

PROJECT TOTAL CURRENT AMT § 183,698.69 $ 10,775.00 $ 146,265.35



